

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A003100010027-8					
CONTRACT INSPECTION REPORT		BB 425	4		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 1 Oct 64 INSPECTION REPORT NO. (If final, so state) 11 ESTIMATED COMPLETION DATE Oct 1964			
NAME OF CONTRACTOR Itek Corp.					
TYPE OF COMMODITY OR SERVICE Optical Image Enhancement Device					
THE CONTRACTOR IS ON SCHEDULE ☐ YES ☒ NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED <u>98%</u>					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. ☐ OUTSTANDING 3. ☐ ABOVE AVERAGE 5. ☒ BELOW AVERAGE 7. ☐ UNSATISFACTORY 2. ☐ EXCELLENT 4. ☐ AVERAGE 6. ☐ BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
☒ CONTINUE AS PROGRAMMED ☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE ☐ TERMINATE ☐ OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR <u>0514</u>					
SIGNATURE OF INSPECTOR <u>[Redacted]</u>			DIVISION P&DS 25X1A		
INSPECTION NUMBER 3308			SIGNATURE OF APPROVER <u>[Redacted]</u>		

The final report on this project was received on 6 Oct 1964. Graphs are not complete and a revision of the report is being requested. Upon receipt of the revised report and verification of data in the report, a final contract inspection report will be completed. If the time required in the past to produce this report can be used to serve as a criterion, two to three interim reports will be forwarded before the final inspection report is forthcoming.